COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/28/2008

ESTIMATE SUMMARY 21:56:05
CONTID: C16102 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16102-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 165.( DAYS TIME ALLOW: 11/15/2( FIXED COMPLETION DAT
EJMT South Panel Replacement PERCENT TIME: 86.39 ORIG TIME ALLOW: 11/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0703-322
EJMT SOUTH TUNNEL PANEL REPLACEMENT
NAME OF ROAD: I-70
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/20/2008 DATE TIME STARTED 05/09/2008
10090 I-25 FRONTAGE ROAD DATE LET 04/03/2008 DATE WORK BEGAN
DATE AWARDED 04/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/09/2008 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 05/09/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,041,646.80 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 7,401,433.81 NON-PARTICIPATING 4,570,395.71 1,350,899.67
PERCENT COMPLETE: 56.83% TOTAL EARNINGS 4,570,395.71 1,350,899.67
FUNDS AVAILABLE: $ 3,471,251.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,570,395.71 1,350,899.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -111,021.51 -17,496.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,459,374.20 1,333,403.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,459,374.20 1,333,403.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,333,403.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16102 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 16102-BID ESTIMATE RUN 10/28/2008
PROJECT: IM 0703-322 ESTIMATE NO: 0005 21:56:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NOO0300 STRUCTURE
0005 202-06520  REMOVAL OF EXISTING WALL PANELS 1.000 0.420
LS 0.190 121,600.00
640,000.00000 0.610 390,400.00
0010 210-00427  RESET PIPE HANDRAILING 8,405.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0015 210-00473  RESET TV CAMERAS 12.000 0.000
EACH 0.000 0.00
2,980.00000 0.000 0.00
0020 210-00760 RESET LUMINAIRE 128.000 0.000
EACH 32.000 83,520.00
2,610.00000 32.000 83,520.00
0025 519-01000  EPOXY RESIN (INJECTION) 1,200.000 465.500
LF 66.000 6,600.00
100.00000 531.500 53,150.00
0030 601-21004 PRECAST WALL SEGMENT (FURNISH ONLY 3,513.000 0.000
SF 0.000 0.00
20.15000 0.000 0.00
0035 601-25900 TILE-FACED PRECAST CONCRETE PANELS 203,554.000 99,756.000
SF 37,063.000 1,041,099.67
28.09000 136,819.000 3,843,245.71
0040 601-40100  CONCRETE ANCHOR 410.000 0.000
EACH 0.000 0.00
47.50000 0.000 0.00
0045 606-00900 GUARDRAIL (SPECIAL) 216.000 0.000
LF 108.000 28,080.00
260.00000 108.000 28,080.00
0050 625-00000  CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 2,000.00
2,000.00000 1.000 2,000.00
0055 626-00000 MOBILIZATION 1.000 0.600
LS 0.400 68,000.00
170,000.00000 1.000 170,000.00



CONTID: C16102 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16102-BID ESTIMATE RUN 10/28/2008
PROJECT: IM 0703-322 ESTIMATE NO: 0005 21:56:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0060 700-70002 F/A ANTICIPATED CMO 426,962.990 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70011 F/A PARTNERING 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70028 F/A ESB PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300

PROJECT TOTAL

CURRENT AMT §

CURRENT AMT §

8,041,646.80 $1,350,899.

675% 4,570,395.71

8,041,646.80 $1,350,899.

67 $ 4,570,395.71



